P

Value Realization Dashboard

Portfolio-wide savings realized after project closure

PMO
Generated 03 Jul 2026, 01:12 AM

INITIATIVES TRACKED	CLOSED (AOP)	ALIGNED SAVINGS TARGET	NET ACHIEVED
1	0	₹6.00 Cr	₹30.23 Cr (504.0%)

S.No	Initiative	Status	Value Potential (Cr/Annum)	Aligned Savings (Cr/Annum)	ASG Alloy Development Project	Alternate Vendor for Cartons (ABD and SBD)	Elimination of Warranty Cards	Net Achieved (Cr/Annum)	% Achiev
1	**ASG Alloy Development Project**	In Progress	4.00	6.00	8.00	12.23	10.00	**30.23**	504.0%
	Total		**4.00**	**6.00**	**8.00**	**12.23**	**10.00**	**30.23**	**504.0%**

Post Project Realization is generated automatically from live project data — figures update as new actuals are entered.