Moglix Procurement Transformation Project

Start: 2025-04-01 **Target Finish:** 2026-04-06 **Baseline Finish:** 06-Apr-2026 **Forecast Finish:** 21-Jul-2026

Generated 03-Oct-2026 18:26

Budget: 0 INR Cr

WBS	Task Name	Type	Duration	% Complete	Status	Baseline Start	Baseline Finish	Planned Start	Planned Finish	Actual Start	Actual Finish	Forecast Finish	Sched. Var (d)	Predecessors	Successors	Responsible	Est. Hours	Actual Hours	Material Cost	Other Cost
0	**Moglix Procurement Transformation Project**	**Summary**	**354d**	**100%**	Completed	**01-Apr-2025**	**06-Apr-2026**	**01-Apr-2025**	**18-May-2026**	**01-Apr-2025**	**21-Jul-2026**	**21-Jul-2026**	**0**	**—**	**—**	**—**	**—**	**—**	**—**	**—**
1	**Agreement**	**Summary**	**271d**	**100%**	Completed	**01-Apr-2025**	**11-Feb-2026**	**01-Apr-2025**	**10-Feb-2026**	**01-Apr-2025**	**18-Feb-2026**	**18-Feb-2026**	**0**	**—**	**—**	**Ratakonda Bharath Krishna**	**—**	**—**	**—**	**—**
1.1	NDA Sign Off	Task	1d	100%	Completed	01-Apr-2025	01-Apr-2025	01-Apr-2025	02-Apr-2025	01-Apr-2025	01-Apr-2025	01-Apr-2025	0	—	1.2	Ratakonda Bharath Krishna	—	—	—	—
1.2	Alignment - Scope of Work	Task	1d	100%	Completed	02-Apr-2025	02-Apr-2025	01-Apr-2025	01-Apr-2025	02-Apr-2025	02-Apr-2025	02-Apr-2025	0	1.1	1.3	Ratakonda Bharath Krishna	—	—	—	—
1.3	Alignment - General Terms	Task	1d	100%	Completed	03-Apr-2025	03-Apr-2025	02-Apr-2025	02-Apr-2025	03-Apr-2025	03-Apr-2025	03-Apr-2025	0	1.2	1.4FS+260, 2.1FS+255	Ratakonda Bharath Krishna	—	—	—	—
1.4	Agreement Sign-off	Task	9d	100%	Completed	02-Feb-2026	11-Feb-2026	31-Jan-2026	10-Feb-2026	02-Feb-2026	18-Feb-2026	18-Feb-2026	0	1.3FS+260	2.4, 2.9.1, 2.10.1, 4.1FS+1	Ratakonda Bharath Krishna	—	—	—	—
2	**Set up**	**Summary**	**71d**	**100%**	Completed	**27-Jan-2026**	**03-Apr-2026**	**26-Jan-2026**	**17-Apr-2026**	**27-Jan-2026**	**18-May-2026**	**18-May-2026**	**0**	**—**	**—**	**Ratakonda Bharath Krishna**	**—**	**—**	**—**	**—**
2.1	Stakeholder Alignment Meetings	Task	1d	100%	Completed	27-Jan-2026	27-Jan-2026	26-Jan-2026	26-Jan-2026	27-Jan-2026	27-Jan-2026	27-Jan-2026	0	1.3FS+255	2.2SS, 2.3SS, 4.4SS	Ratakonda Bharath Krishna	—	—	—	—
2.2	Category and Sub Category Allocation	Task	2d	100%	Completed	27-Jan-2026	28-Jan-2026	27-Jan-2026	28-Jan-2026	27-Jan-2026	28-Jan-2026	28-Jan-2026	0	2.1SS	2.3	Ratakonda Bharath Krishna	—	—	—	—
2.3	Map As-Is Process	Task	2d	100%	Completed	29-Jan-2026	30-Jan-2026	28-Jan-2026	29-Jan-2026	29-Jan-2026	30-Jan-2026	30-Jan-2026	0	2.1SS, 2.2	2.8.1	Ratakonda Bharath Krishna	—	—	—	—
2.4	SOP Alignment & Sign-Off	Task	6d	100%	Completed	12-Feb-2026	18-Feb-2026	18-Feb-2026	24-Feb-2026	12-Feb-2026	18-Feb-2026	18-Feb-2026	0	1.4	2.5SS	Ratakonda Bharath Krishna	—	—	—	—
2.5	Dashboard Finalization	Task	6d	100%	Completed	12-Feb-2026	18-Feb-2026	12-Feb-2026	18-Feb-2026	19-Feb-2026	05-Mar-2026	05-Mar-2026	5	2.4SS	2.6FS+12, 2.7SS	Ratakonda Bharath Krishna	—	—	—	—
2.6	Value engineering Data	Task	26d	100%	Completed	05-Mar-2026	03-Apr-2026	19-Mar-2026	17-Apr-2026	20-Mar-2026	18-May-2026	18-May-2026	12	2.5FS+12	4.9FF	Ratakonda Bharath Krishna	—	—	—	—
2.7	Demo and Live PR processing	Task	7d	100%	Completed	12-Feb-2026	19-Feb-2026	19-Feb-2026	26-Feb-2026	21-Mar-2026	29-Apr-2026	29-Apr-2026	31	2.5SS	3.1SS	Ratakonda Bharath Krishna	—	—	—	—
2.8	**Awareness to Finance**	**Summary**	**14d**	**100%**	Completed	**31-Jan-2026**	**11-Feb-2026**	**30-Jan-2026**	**14-Feb-2026**	**31-Jan-2026**	**14-Feb-2026**	**14-Feb-2026**	**0**	**—**	**—**	**Manohar. Y**	**—**	**—**	**—**	**—**
2.8.1	Meeting with ASBU & ISBU finance leads	Task	1d	100%	Completed	31-Jan-2026	31-Jan-2026	30-Jan-2026	30-Jan-2026	31-Jan-2026	31-Jan-2026	31-Jan-2026	0	2.3	2.8.2	Manohar. Y	—	—	—	—
2.8.2	Share project and commercial details	Task	1d	100%	Completed	02-Feb-2026	02-Feb-2026	31-Jan-2026	31-Jan-2026	02-Feb-2026	02-Feb-2026	02-Feb-2026	0	2.8.1	2.8.3	Manohar. Y	—	—	—	—
2.8.3	Explain billing and payment structure	Task	1d	100%	Completed	03-Feb-2026	03-Feb-2026	02-Feb-2026	02-Feb-2026	03-Feb-2026	03-Feb-2026	03-Feb-2026	0	2.8.2	2.8.4	Manohar. Y	—	—	—	—
2.8.4	Confirm invoicing process	Task	5d	100%	Completed	04-Feb-2026	09-Feb-2026	03-Feb-2026	07-Feb-2026	11-Feb-2026	14-Feb-2026	14-Feb-2026	5	2.8.3	2.8.5	Manohar. Y	—	—	—	—
2.8.5	Set up vendor/payment details	Task	1d	100%	Completed	10-Feb-2026	10-Feb-2026	14-Feb-2026	14-Feb-2026	11-Feb-2026	11-Feb-2026	11-Feb-2026	0	2.8.4	2.8.6	Manohar. Y	—	—	—	—
2.8.6	Obtain finance acknowledgment	Task	1d	100%	Completed	11-Feb-2026	11-Feb-2026	11-Feb-2026	11-Feb-2026	11-Feb-2026	11-Feb-2026	11-Feb-2026	0	2.8.5	2.9.1	Manohar. Y	—	—	—	—
2.9	**Requirements Gathering from Moglix**	**Summary**	**14d**	**100%**	Completed	**12-Feb-2026**	**21-Feb-2026**	**18-Feb-2026**	**05-Mar-2026**	**04-Mar-2026**	**05-Mar-2026**	**05-Mar-2026**	**16**	**—**	**—**	**Mallela Chandrakanth Sharma**	**—**	**—**	**—**	**—**
2.9.1	Conduct requirement workshops	Task	3d	100%	Completed	12-Feb-2026	14-Feb-2026	18-Feb-2026	20-Feb-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	16	1.4, 2.8.6	2.9.2	Mallela Chandrakanth Sharma	—	—	—	—
2.9.2	Capture functional requirements	Task	1d	100%	Completed	16-Feb-2026	16-Feb-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	13	2.9.1	2.9.3	Mallela Chandrakanth Sharma	—	—	—	—
2.9.3	Capture technical and integration needs	Task	1d	100%	Completed	17-Feb-2026	17-Feb-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	12	2.9.2	2.9.4	Mallela Chandrakanth Sharma	—	—	—	—
2.9.4	Identify reporting requirements	Task	1d	100%	Completed	18-Feb-2026	18-Feb-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	11	2.9.3	2.9.5	Mallela Chandrakanth Sharma	—	—	—	—
2.9.5	Document requirements	Task	1d	100%	Completed	19-Feb-2026	19-Feb-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	10	2.9.4	2.9.6	Mallela Chandrakanth Sharma	—	—	—	—
2.9.6	Obtain Moglix sign-off	Task	2d	100%	Completed	20-Feb-2026	21-Feb-2026	04-Mar-2026	05-Mar-2026	04-Mar-2026	05-Mar-2026	05-Mar-2026	9	2.9.5	2.10.5SS-1	Mallela Chandrakanth Sharma	—	—	—	—
2.10	**IT Alignment**	**Summary**	**37d**	**100%**	Completed	**12-Feb-2026**	**19-Feb-2026**	**18-Feb-2026**	**01-Apr-2026**	**04-Mar-2026**	**01-Apr-2026**	**01-Apr-2026**	**16**	**—**	**—**	**Mallela Chandrakanth Sharma**	**—**	**—**	**—**	**—**
2.10.1	Conduct Meetings with IT team	Task	2d	100%	Completed	12-Feb-2026	13-Feb-2026	18-Feb-2026	19-Feb-2026	04-Mar-2026	04-Mar-2026	04-Mar-2026	16	1.4	2.10.2SS, 2.10.3	Mallela Chandrakanth Sharma	—	—	—	—
2.10.2	Alignment on open PO/ schedule agreement system	Task	2d	100%	Completed	12-Feb-2026	13-Feb-2026	04-Mar-2026	05-Mar-2026	04-Mar-2026	05-Mar-2026	05-Mar-2026	16	2.10.1SS	2.10.3	Mallela Chandrakanth Sharma	—	—	—	—
2.10.3	Provide required Infra/ facilities Support	Task	2d	100%	Completed	14-Feb-2026	16-Feb-2026	05-Mar-2026	06-Mar-2026	04-Mar-2026	14-Mar-2026	14-Mar-2026	14	2.10.1, 2.10.2	2.10.4	Mallela Chandrakanth Sharma	—	—	—	—
2.10.4	Provide licenses	Task	2d	100%	Completed	17-Feb-2026	18-Feb-2026	14-Mar-2026	16-Mar-2026	14-Mar-2026	01-Apr-2026	01-Apr-2026	21	2.10.3	2.10.5	Mallela Chandrakanth Sharma	—	—	—	—
2.10.5	Obtain formal acknowledgment from Moglix	Task	1d	100%	Completed	19-Feb-2026	19-Feb-2026	01-Apr-2026	01-Apr-2026	21-Mar-2026	21-Mar-2026	21-Mar-2026	25	2.9.6SS-1, 2.10.4	3.1SS-6	Mallela Chandrakanth Sharma	—	—	—	—
3	**Team Hiring and Mobilization**	**Summary**	**49d**	**100%**	Completed	**12-Feb-2026**	**16-Mar-2026**	**13-Feb-2026**	**10-Apr-2026**	**13-Feb-2026**	**30-Mar-2026**	**30-Mar-2026**	**0**	**—**	**—**	**Sreevani. J**	**—**	**—**	**—**	**—**
3.1	Hiring and Mobilization	Task	18d	100%	Completed	12-Feb-2026	04-Mar-2026	21-Mar-2026	10-Apr-2026	13-Feb-2026	13-Mar-2026	13-Mar-2026	0	2.7SS, 2.10.5SS-6	3.2	Sreevani. J	—	—	—	—
3.2	Training and access	Task	10d	100%	Completed	05-Mar-2026	16-Mar-2026	13-Mar-2026	24-Mar-2026	13-Feb-2026	30-Mar-2026	30-Mar-2026	-17	3.1	3.3SS	Sreevani. J	—	—	—	—
3.3	Governance Setup	Task	10d	100%	Completed	05-Mar-2026	16-Mar-2026	13-Feb-2026	24-Feb-2026	13-Feb-2026	30-Mar-2026	30-Mar-2026	-17	3.2SS	4.9	Sreevani. J	—	—	—	—
4	**Operations (Lift & Shift and PAAS)**	**Summary**	**96d**	**100%**	Completed	**27-Jan-2026**	**06-Apr-2026**	**27-Jan-2026**	**18-May-2026**	**27-Jan-2026**	**21-Jul-2026**	**21-Jul-2026**	**0**	**—**	**—**	**Pagidireddy Jyothsna**	**—**	**—**	**—**	**—**
4.1	Vendor intimation letter with Moglix introduction	Task	5d	100%	Completed	13-Feb-2026	18-Feb-2026	19-Feb-2026	24-Feb-2026	19-Feb-2026	20-Feb-2026	20-Feb-2026	4	1.4FS+1	4.2SS	Pagidireddy Jyothsna	—	—	—	—
4.2	Vendor Onboarding Initiation	Task	14d	100%	Completed	13-Feb-2026	28-Feb-2026	19-Feb-2026	06-Mar-2026	25-Feb-2026	21-Jul-2026	21-Jul-2026	9	4.1SS	4.3SS+21	Pagidireddy Jyothsna	—	—	—	—
4.3	PR allocation to Moglix	Task	1d	100%	Completed	10-Mar-2026	10-Mar-2026	21-Mar-2026	21-Mar-2026	21-Mar-2026	01-Apr-2026	01-Apr-2026	9	4.2SS+21	4.9	Pagidireddy Jyothsna	—	—	—	—
4.4	Phase 1 List of Vendors and Parts	Task	1d	100%	Completed	27-Jan-2026	27-Jan-2026	27-Jan-2026	27-Jan-2026	27-Jan-2026	27-Jan-2026	27-Jan-2026	0	2.1SS	4.5FS+13	Pagidireddy Jyothsna	—	—	—	—
4.5	Update of Info records against material code in SAP	Task	7d	100%	Completed	12-Feb-2026	19-Feb-2026	11-Feb-2026	18-Feb-2026	04-Mar-2026	12-Mar-2026	12-Mar-2026	16	4.4FS+13	4.6	Pagidireddy Jyothsna	—	—	—	—
4.6	Phase 1 PO to moglix	Task	12d	100%	Completed	20-Feb-2026	05-Mar-2026	12-Mar-2026	25-Mar-2026	11-Mar-2026	11-Mar-2026	11-Mar-2026	15	4.5	4.7SS+1	Pagidireddy Jyothsna	—	—	—	—
4.7	Phase 2 List of Vendors and parts	Task	14d	100%	Completed	21-Feb-2026	09-Mar-2026	12-Mar-2026	27-Mar-2026	16-Mar-2026	16-Mar-2026	16-Mar-2026	18	4.6SS+1	4.8	Pagidireddy Jyothsna	—	—	—	—
4.8	Phase 2 PO to moglix	Task	12d	100%	Completed	10-Mar-2026	23-Mar-2026	16-Mar-2026	28-Mar-2026	16-Mar-2026	16-Mar-2026	16-Mar-2026	4	4.7	4.9	Pagidireddy Jyothsna	—	—	—	—
4.9	Phase 3 OEM based	Task	12d	100%	Completed	24-Mar-2026	06-Apr-2026	05-May-2026	18-May-2026	16-Mar-2026	15-Apr-2026	15-Apr-2026	-7	2.6FF, 3.3, 4.3, 4.8	—	Pagidireddy Jyothsna	—	—	—	—